

QASE Sprint Plan

Three 2-week sprints with equal estimated effort for four engineers.

Deliver comprehensive testing for nontechnical Studio users, complete the accepted-fix and Founder Mode workflows, then add explicitly scoped pilot capabilities. Each engineer owns **12 tasks and 180 planned hours** across the six-week planning horizon.

Team: MISHAL, NIHARIKA, PUSHKAR and MANOJ. Assignments are proposed workstream allocations; individual skill levels and availability have not been assessed.

Capacity and equal allocation

Engineer	Sprint 1	Sprint 2	Sprint 3	Total
MISHAL	60 h	60 h	60 h	180 h
NIHARIKA	60 h	60 h	60 h	180 h
PUSHKAR	60 h	60 h	60 h	180 h
MANOJ	60 h	60 h	60 h	180 h
Team total	240 h	240 h	240 h	720 h

Each sprint assumes 10 working days x 8 hours = **80 hours per engineer**. Commit 60 hours to the listed tasks and reserve 20 hours for ceremonies, support, defects and uncertainty. Testing and peer review are included in task estimates; reserve time is not double-counted. Total reserve across the plan: 240 team hours.

Sprint outcomes

Sprint	Goal	End checkpoint
1 - Weeks 1-2	Core service, mobile/browser coverage, security and usable QA interface	Internal readiness review; missing required coverage blocks the demo.
2 - Weeks 3-4	Studio handoff, reports/board, model selection and Founder Mode	Development-team demo and integrated release candidate if all gates pass.
3 - Weeks 5-6	APK pilot, expanded test plans, monitoring and feedback	Pilot review with measured coverage and next-version backlog.

How to use the plan

D1-D10 are relative working days within each sprint. Set calendar dates at kickoff. Hours are provisional effort estimates, not time-to-completion guarantees. The three-sprint horizon is this plan's proposal; Thomas did not agree to a fixed two-week release deadline.

Audit the implementation on Sprint 1 D1-D2. If required work exceeds capacity, use the reserve or revise the scope/date transparently. Keep mobile, browser and security prerequisites intact. Only completed, evidenced work counts as done.

Navigation: pp. 2-7 owner task lists; p. 8 dependencies and checkpoints; p. 9 release gates and deferred work; pp. 10-11 requirement traceability.

Sprint 1 Core testing and stability

Internal checkpoint only. Complete required mobile/browser/security coverage and the usable service/UI foundation.

MISHAL | 4 tasks | 60 planned hours

MI01 Define the service and run contracts | 16 h

Done when: Audit the current backend; agree run states, results, permission events and Studio payloads. Publish fixtures so other engineers can build against the same contract.

Window: D1-D2 | Depends on: Kickoff; Studio interface access
Source requirements: Q22 Q23 Q35

MI02 Make runs durable and cancellation reliable | 20 h

Done when: Implement or repair persisted run state, progress, failures and stop propagation. A stalled or cancelled worker must not keep appearing as an active run.

Window: D3-D6 | Depends on: MI01
Source requirements: Q09 Q22 Q23

MI03 Implement follow-up tests and permission handling | 16 h

Done when: Return selectable uncovered tests; pause guarded actions for an explicit decision and resume only approved work. Keep declined actions visibly untested.

Window: D6-D8 | Depends on: MI01; agreed permission UI payload
Source requirements: Q03 Q04

MI04 Verify service isolation and core integration | 8 h

Done when: Exercise failures, cancellation and UI-to-run events with the team. Review PUSHKAR's runner changes and attach evidence that a QASE failure leaves Studio usable.

Window: D9-D10 | Depends on: MI02 MI03 PU04 MA03
Source requirements: Q09 Q22 Q23

NIHARIKA | 4 tasks | 60 planned hours

NI01 Define the device and browser coverage matrix | 12 h

Done when: Inventory implemented coverage and agree the first-version matrix, representative apps and known-defect fixtures. Explicitly resolve DuckDuckGo and tablet coverage.

Window: D1-D2 | Depends on: Kickoff; coverage decision D1
Source requirements: Q05 Q06 Q35

NI02 Implement automatic mobile and tablet testing | 20 h

Done when: Run the same key workflows on agreed desktop, phone and tablet profiles by default. Record profile-specific results and actual gaps; no mobile prompt is required.

Window: D3-D6 | Depends on: NI01; MI01 runner contract
Source requirements: Q05

NI03 Implement the supported browser matrix | 20 h

Done when: Add browser execution and per-browser findings for the agreed matrix. Default to the full supported set and preserve deselection; never label unrun browsers as passed.

Window: D5-D8 | Depends on: NI01; MI01; available browser runners
Source requirements: Q02 Q06

NI04 Verify coverage and review the user flow | 8 h

Done when: Run the representative app across the agreed device/browser matrix. Review MANOJ's default selections and findings UI; publish the demo-blocking coverage gaps.

Window: D9-D10 | Depends on: NI02 NI03 MA02 MA03
Source requirements: Q01 Q05 Q06 Q09

Sprint 1 Core testing and stability

Internal checkpoint only. Complete required mobile/browser/security coverage and the usable service/UI foundation.

PUSHKAR | 4 tasks | 60 planned hours

PU01 Audit security coverage and define test boundaries | 12 h

Done when: Prove what the claimed checks actually execute. Agree isolated fixtures, the release security suite and the permitted MITM/DoS scenarios, limits and stop conditions.

Window: D1-D2 | Depends on: Kickoff; security environment decision
Source requirements: Q07 Q35

PU02 Automate core security checks | 20 h

Done when: Implement or repair authentication, authorization, input-validation and SQL-injection tests against controlled fixtures. Each check reports reproducible evidence.

Window: D3-D5 | Depends on: PU01; MI01 contract
Source requirements: Q07

PU03 Add the agreed transport and availability scenarios | 20 h

Done when: Execute the agreed MITM and DoS-related test scenarios in the isolated environment with enforced limits and abort controls. Record missing required cases as blockers.

Window: D6-D8 | Depends on: PU01 PU02; isolated environment ready
Source requirements: Q07

PU04 Create the repeatable release security entry point | 8 h

Done when: Package the security suite for repeatable release execution and archive its evidence. Review MISHAL's cancellation/failure paths; list any remaining security blockers.

Window: D9-D10 | Depends on: PU02 PU03 MI02
Source requirements: Q07 Q08 Q09

MANOJ | 4 tasks | 60 planned hours

MA01 Build the Studio-style QASE shell | 16 h

Done when: Match Studio typography, theme and controls; design QASE above Files and align token display. Use the agreed host contract for the standalone integration preview.

Window: D1-D3 | Depends on: Studio design/interface access; MI01
Source requirements: Q11 Q12 Q13

MA02 Build the simple default testing setup | 16 h

Done when: Replace technical questionnaires with preselected supported coverage and Select all/Deselect all. Keep Founder Mode and compliance as optional choices.

Window: D3-D5 | Depends on: MA01 NI01
Source requirements: Q01 Q02 Q21

MA03 Redesign findings and action controls | 20 h

Done when: Expand findings after completion; show reproduction steps, fix selection, uncovered-test checkboxes and explicit permission decisions. Preserve live progress while running.

Window: D5-D8 | Depends on: MI01 MI03; MA02
Source requirements: Q03 Q04 Q10 Q14

MA04 Verify nontechnical usability and UI behavior | 8 h

Done when: Check run, stop, selection and completed-results states with NIHARIKA. Fix confirmed UI defects and provide evidence of readable findings and correct default choices.

Window: D9-D10 | Depends on: MA01 MA02 MA03; MI02
Source requirements: Q01 Q09 Q10 Q11

Sprint 2 Studio integration and Founder Mode

Integrate the real Studio workflow, complete accepted fixes and PRDs, and prepare a demonstrable release candidate.

MISHAL | 4 tasks | 60 planned hours

MI05 Submit accepted fixes to the coding agent | 20 h

Done when: Transfer only accepted prompts into the correct Studio project and submit them together. Ensure retries do not send the same accepted batch twice.

Window: D1-D4 | Depends on: MI01 MI03; Studio send API available
Source requirements: Q14 Q15 Q23

MI06 Write repository reports and connect board work | 16 h

Done when: Write the run findings as Markdown in the repository. Create/link board work at the agreed user action, with the selected fix set and project mapping preserved.

Window: D4-D6 | Depends on: MI05; report/board decision D1
Source requirements: Q16 Q17 Q23

MI07 Integrate model selection and subscription eligibility | 16 h

Done when: Reuse the platform selector and entitlement rules; pass the selected model to QASE and return usage data. Use confirmed platform names instead of internal model branding.

Window: D6-D8 | Depends on: MI01; model/entitlement contract D1
Source requirements: Q13 Q24

MI08 Harden the integrated service workflow | 8 h

Done when: Verify prompt, report and board failure/retry behavior and service isolation. Review PUSHKAR's telemetry/release interfaces and close integration defects.

Window: D9-D10 | Depends on: MI05 MI06 MI07; PU05 PU06
Source requirements: Q09 Q15 Q16 Q17 Q22

NIHARIKA | 4 tasks | 60 planned hours

NI05 Make Founder Mode infer project context | 16 h

Done when: Start from the URL and existing project data; infer business, audience, competitors and goal. Keep optional context for a user's different intended direction.

Window: D1-D3 | Depends on: MI01 context contract; sample projects
Source requirements: Q18

NI06 Generate grounded feature recommendations | 20 h

Done when: Produce application-specific feature suggestions with supporting observations and a business benefit. Keep missing evidence visible instead of inventing competitor facts.

Window: D3-D6 | Depends on: NI05; available research/context mechanism
Source requirements: Q19

NI07 Generate a PRD for each accepted recommendation | 16 h

Done when: Convert selected suggestions into separate actionable PRDs and pass them through the Studio build contract. Do not impose a fixed recommendation count.

Window: D6-D8 | Depends on: NI06; MI05 handoff contract
Source requirements: Q20

NI08 Verify Founder Mode and review its interface | 8 h

Done when: Exercise URL-only input, optional context, individual acceptance and Accept all. Review MANOJ's flow and confirm QA still works without enabling optional modes.

Window: D9-D10 | Depends on: NI05 NI06 NI07 MA07
Source requirements: Q18 Q19 Q20 Q21

Sprint 2 Studio integration and Founder Mode

Integrate the real Studio workflow, complete accepted fixes and PRDs, and prepare a demonstrable release candidate.

PUSHKAR | 4 tasks | 60 planned hours

PU05 Add the feedback and behavior data backend | 16 h

Done when: Persist run-linked feedback and minimal events for Select all, individual choices and live-view engagement. Define event purpose, retention and non-identifying fields.

Window: D1-D3 | Depends on: MI01; analytics schema decision
Source requirements: Q23 Q26 Q27

PU06 Connect release security and regression execution | 20 h

Done when: Run the agreed suite through the existing release pipeline and retain per-release results. Include previously found defects as repeatable regression checks.

Window: D3-D6 | Depends on: PU04; existing pipeline access
Source requirements: Q08 Q30 Q32

PU07 Verify Studio integrations and an external project | 16 h

Done when: Test repository/board mapping, accepted-only handoff, model eligibility and failure cases. Include an externally built application through the existing project/URL route.

Window: D6-D8 | Depends on: MI05 MI06 MI07; MA06
Source requirements: Q15 Q16 Q17 Q24 Q25

PU08 Close security and integration release blockers | 8 h

Done when: Re-run failed security checks after fixes; review MISHAL's host integration and verify service isolation. Publish unresolved blockers rather than marking them passed.

Window: D9-D10 | Depends on: PU06 PU07 MI08
Source requirements: Q07 Q08 Q09 Q22

MANOJ | 4 tasks | 60 planned hours

MA05 Wire QASE into the actual Studio host | 16 h

Done when: Connect the above-Files entry, live state, findings panel and token display to the host. Match the real Studio appearance and project context.

Window: D1-D3 | Depends on: MA01; Studio host interface available
Source requirements: Q11 Q12 Q13

MA06 Complete accepted-fix and board actions | 20 h

Done when: Wire selected/Accept all actions to prompt submission and board/report results. Show clear success or failure without manual copy/paste or unaccepted fixes being sent.

Window: D3-D6 | Depends on: MA03 MI05 MI06; payloads available early
Source requirements: Q14 Q15 Q16 Q17

MA07 Complete the Founder Mode and PRD interface | 16 h

Done when: Provide the URL/context entry, optional-mode controls, recommendation selection, Accept all and PRD/build status using NIHARIKA's output contract.

Window: D6-D8 | Depends on: MA02; NI05 NI06 NI07 contracts
Source requirements: Q18 Q19 Q20 Q21

MA08 Prepare the end-to-end integration demo | 8 h

Done when: Demonstrate one Studio project and one external project, permission decisions, findings, accepted fixes and Founder PRDs. Include the known-gap list and next-version plan.

Window: D9-D10 | Depends on: MA05 MA06 MA07; PU07 NI08
Source requirements: Q01 Q25 Q35

Sprint 3 Expanded testing and feedback

Deliver bounded pilot scope. Native-app, monitoring, CI and agent-app decisions must be settled before dependent work.

MISHAL | 4 tasks | 60 planned hours

MI09 Validate an Android APK pilot and provision its runner | 20 h

Done when: Time-box feasibility to 4 hours, then integrate an approved isolated emulator for one agreed Android profile and existing APK intake route. If infeasible, return evidence and revised estimates.

Window: D1-D4 | Depends on: APK scope/environment decision D1
Source requirements: Q29

MI10 Implement the APK session lifecycle | 16 h

Done when: Start/stop the approved pilot session, expose status and capture test artifacts for the UI. This is one-profile pilot support, not a claim of broad native-device coverage.

Window: D4-D6 | Depends on: MI09; MA09 session contract
Source requirements: Q29

MI11 Implement agreed uptime and resource measurements | 16 h

Done when: Add the specifically selected availability probe and resource measures with recorded samples. Define unsupported measures and avoid implying a full monitoring platform.

Window: D6-D8 | Depends on: Metric/frequency decision D1; MI01
Source requirements: Q31

MI12 Verify runtime integration and scope future concurrency | 8 h

Done when: Use 6 hours for APK/monitoring integration and review PUSHKAR's runner hooks; use 2 hours to document a concurrency design and estimate. Production parallel execution remains deferred.

Window: D9-D10 | Depends on: MI10 MI11 PU09
Source requirements: Q29 Q31 Q33

NIHARIKA | 4 tasks | 60 planned hours

NI09 Add automatic performance and load test plans | 20 h

Done when: Implement agreed baseline measures and bounded load profiles in the controlled environment. Expose them through defaults without requiring technical user prompts.

Window: D1-D4 | Depends on: Targets/environment decision D1; PU06
Source requirements: Q02 Q30

NI10 Verify the native-app pilot and web regression matrix | 16 h

Done when: Exercise the agreed APK workflow and evidence capture; rerun the existing mobile/browser suite after integration. Report native-app and mobile-web results separately.

Window: D4-D7 | Depends on: MI10 MA09; NI02 NI03
Source requirements: Q05 Q06 Q29

NI11 Analyze run context and create the improvement backlog | 16 h

Done when: Review pilot run outcomes, app types, Select all behavior and live-view use with internal users. Turn observations into ranked, evidence-linked improvement items.

Window: D6-D8 | Depends on: PU05 MA10; pilot runs available
Source requirements: Q26 Q28 Q35

NI12 Verify the expanded suite and review usability | 8 h

Done when: Complete cross-device/browser, regression and performance checks. Review MANOJ's expanded UI and publish supported coverage plus unresolved pilot limitations.

Window: D9-D10 | Depends on: NI09 NI10; MA10 MA11
Source requirements: Q01 Q05 Q06 Q30

Sprint 3 Expanded testing and feedback

Deliver bounded pilot scope. Native-app, monitoring, CI and agent-app decisions must be settled before dependent work.

PUSHKAR | 4 tasks | 60 planned hours

PU09 Extend the existing CI pipeline for agreed change checks | 20 h

Done when: Add the agreed project-change/PR execution hook to the existing pipeline and report results. Use the selected host integration; a general connector suite is outside this task.

Window: D1-D4 | Depends on: CI/PR scope and access decision D1; PU06
Source requirements: Q32

PU10 Explore testing for agent-based applications | 16 h

Done when: Select one representative OpenClaw/Hermes-style use case, define observable outcomes and build a controlled proof of concept. Deliver a go/no-go and estimate, not production connectors.

Window: D4-D6 | Depends on: Agent-app use-case decision D1
Source requirements: Q34

PU11 Resolve pilot security findings and extend release checks | 16 h

Done when: Review new runner, artifact and event paths; fix confirmed defects and add repeatable checks. Carry the completed security suite into the expanded release candidate.

Window: D6-D8 | Depends on: MI10 MI11; MA10; PU09
Source requirements: Q07 Q08 Q09

PU12 Verify controlled load and CI evidence | 8 h

Done when: Review MISHAL's new runtime paths, confirm bounded load stop conditions and verify pipeline result reporting. Publish blocking security or reliability findings.

Window: D9-D10 | Depends on: NI09 PU09 PU11 MI12
Source requirements: Q07 Q30 Q32

MANOJ | 4 tasks | 60 planned hours

MA09 Build the Android APK pilot interface | 20 h

Done when: Show the agreed app intake, embedded session, status and findings flow. Start with MI09 fixtures, then connect the actual session; a mocked session cannot pass acceptance.

Window: D1-D4 | Depends on: MI09 session contract; pilot scope decision
Source requirements: Q29

MA10 Add likes, comments and behavior instrumentation | 16 h

Done when: Connect run/result-linked likes and optional text feedback. Emit agreed selection and live-view events; verify they are associated with the intended run.

Window: D4-D6 | Depends on: PU05; approved event schema
Source requirements: Q26 Q27

MA11 Show expanded testing and monitoring results clearly | 16 h

Done when: Present performance, regression, availability and resource outcomes in plain language. Show the actual scope and let users adjust supported defaults without writing test jargon.

Window: D6-D8 | Depends on: NI09 MI11; result contracts
Source requirements: Q01 Q02 Q30 Q31

MA12 Validate the pilot user journey and demonstrate improvements | 8 h

Done when: Review the new flows with NIHARIKA, close confirmed interface defects, and demonstrate the expanded suite, feedback loop and explicitly deferred roadmap.

Window: D9-D10 | Depends on: MA09 MA10 MA11; NI11 NI12
Source requirements: Q01 Q10 Q28 Q35

Dependencies and sprint checkpoints

Start dependent work with an agreed payload and fixture. Parallel implementation is allowed; final acceptance requires the real upstream capability. A mock or proof of concept does not count as production completion.

When	Owner and decision	Unlocks
S1 D1-D2	MISHAL publishes the service/host contracts; NIHARIKA agrees browser/device coverage; PUSHKAR agrees security scope and test environment.	MI02-MI03, NI02-NI03, PU02-PU03, MA02-MA03
S1 D5	All owners demonstrate one real path through their component; surface unsupported matrix/security cases.	Early course correction using the reserved capacity
S1 D8-D10	Feature integration, cross-review and evidence review. Re-estimate any demo-blocking gaps before scheduling the external demo.	Sprint 2 starts with known foundations and gaps
S2 D1	MISHAL resolves report/board behavior and model entitlements with the Studio team; PUSHKAR defines feedback/event storage fields.	MI05-MI07, PU05, MA05-MA07
S2 D5	Demonstrate accepted-only prompt submission and one Founder recommendation using real contracts.	Early verification of both major user journeys
S2 D9-D10	All owners complete regression, security, usability and actual Studio integration evidence.	Demo/release-candidate decision against p. 9 gates
S3 D1	MISHAL: APK pilot and resource metrics. NIHARIKA: performance/load targets. PUSHKAR: CI/PR and agent-app scope.	MI09-MI11, NI09, PU09-PU10, MA09-MA11
S3 D9-D10	Review expanded coverage, pilot findings, user behavior and remaining limitations.	Pilot decision and next-sprint backlog

Working agreements

Peer review pairs: MISHAL and PUSHKAR review service/security changes; NIHARIKA and MANOJ review testing and UI changes. Reviews and integration are included in each engineer's estimates, with dedicated time in the fourth task of each sprint.

Daily: Review blocked interfaces and failed test evidence. Escalate missing Studio access or unresolved scope the same working day. Independent fixture-backed work may continue, but the dependent milestone moves if the real integration remains blocked.

At sprint planning: Re-estimate from the code audit and prior throughput. Transfer complete tasks or split them at a clear API boundary to preserve approximately equal effort; do not force equal task sizes when evidence changes.

Acceptance gates and deferred scope

Core demo and integration acceptance

Gate	Accountable check	Pass condition
Coverage	NIHARIKA	Agreed mobile/tablet and browser matrix runs automatically. Every required case has evidence; unsupported coverage is explicit.
Security	PUSHKAR	Agreed core and advanced scenarios execute in the approved environment; release execution is repeatable and required failures are resolved.
Reliability	MISHAL	Start, progress, failure and stop states are correct. Cancellation stops work; service failures do not break Studio.
Nontechnical UI	MANOJ	Studio appearance and placement match; supported coverage is selected by default; readable findings and explicit guarded-action choices work.
Fix workflow	MISHAL + MANOJ	Only accepted fixes are submitted together to the correct coding context. Repository reports and agreed board behavior work on the real host.
Founder Mode	NIHARIKA + MANOJ	URL/context inference, concrete suggestions, selection and a PRD for each accepted suggestion work. Optional modes remain optional.
Platform use	MISHAL + PUSHKAR	Eligible model/subscription selection works, and an externally built application completes the existing testing journey.

Joint checks above have separate implementation owners in the task list; they do not add unestimated shared tasks. Each completed ticket needs a reviewed change, its acceptance evidence, and updated user-facing coverage. A proposed gate here is a planning control, not a verbatim client checklist.

Explicitly deferred or conditional work

Item	Owner	Treatment
Production concurrency - Q33	MISHAL	Only a 2-hour design/estimate in MI12. Thomas explicitly deferred implementation.
Broad native-app/device support - Q29	MISHAL	Sprint 3 is one agreed Android profile. iOS, broad physical devices and a general emulator fleet need separate estimates.
Production agent connectors - Q34	PUSHKAR	PU10 is a 16-hour discovery/proof of concept. Telegram/WhatsApp or other production connectors are not committed.
Full monitoring and CI connector suite - Q31/Q32	MISHAL / PUSHKAR	Only agreed metrics and the existing selected pipeline are planned. Broader coverage stays in the backlog.
Open source, a new workspace, new compliance standards	Unscheduled	Not agreed requirements in the transcript. Do not consume sprint capacity without a scope decision.

If a prerequisite fails: report the gap and revise the date or later scope. Do not silently downgrade mandatory mobile, browser or security coverage to make the plan appear complete.

Requirement traceability 1

Q identifiers match the prior QASE change report. MI = MISHAL, NI = NIHARIKA, PU = PUSHKAR, MA = MANOJ. Ticket numbers 01-04 belong to Sprint 1; 05-08 to Sprint 2; 09-12 to Sprint 3.

ID	Requirement	Planned tickets	Transcript time
Q01	Simple automated QA	MA02 MA04 MA08 MA11	01:06-01:17; 02:17-02:23
Q02	Selected testing defaults	MA02 NI03 NI09 MA11	01:09-01:12; 01:40-01:42
Q03	Actionable uncovered tests	MI03 MA03	01:08-01:13
Q04	Explicit guardrail decisions	MI03 MA03	01:08-01:13
Q05	Automatic mobile coverage	NI01 NI02 NI04 NI10 NI12	01:20-01:21; 02:09-02:13
Q06	Broad browser coverage	NI01 NI03 NI04 NI10 NI12	01:31; 01:40-01:42; 02:13
Q07	Meaningful security suite	PU01 PU02 PU03 PU04 PU08 PU11	02:02-02:09
Q08	Security on every release	PU04 PU06 PU08 PU11	02:03-02:05
Q09	Run/stop reliability	MI02 MI04 MA04 PU08 PU11	01:28-01:30
Q10	Readable findings	MA03 MA04 MA12	01:27-01:29; 01:43-01:44
Q11	Studio look and feel	MA01 MA04 MA05	01:56-01:57
Q12	QASE above Files	MA01 MA05	01:38-01:39
Q13	Studio token display	MA01 MA05 MI07	00:46-00:47
Q14	Select accepted fixes	MA03 MI05 MA06	01:33-01:36; 01:59
Q15	Accepted-prompt submission	MI05 MA06 PU07 MI08	01:28; 01:58-01:59
Q16	Markdown repository report	MI06 MA06 PU07 MI08	01:58-01:59
Q17	Board workflow	MI06 MA06 PU07 MI08	01:33; 01:58-01:59
Q18	Founder context inference	NI05 MA07 NI08	00:49-01:02

Mobile, browser and security gaps cannot be treated as later enhancements merely because the schedule is full. The coverage matrix and advanced-security boundaries must become explicit at kickoff.

Requirement traceability 2

Q identifiers match the prior QASE change report. MI = MISHAL, NI = NIHARIKA, PU = PUSHKAR, MA = MANOJ. Ticket numbers 01-04 belong to Sprint 1; 05-08 to Sprint 2; 09-12 to Sprint 3.

ID	Requirement	Planned tickets	Transcript time
Q19	Concrete feature suggestions	NI06 MA07 NI08	00:55-01:02; 01:15-01:16
Q20	PRDs and build handoff	NI07 MA07 NI08	01:01-01:02
Q21	Optional Founder/compliance	MA02 MA07 NI08	01:15-01:17
Q22	Independent service ownership	MI01 MI02 MI04 MI08 PU08	01:36-01:38
Q23	Backend and interface contract	MI01 MI02 MI05 MI06 PU05	01:36-01:38; 02:07-02:11
Q24	Subscriptions and model choice	MI07 PU07	01:49-01:56; 02:19-02:26
Q25	Externally built applications	PU07 MA08	01:49-01:56; 02:19-02:30
Q26	Behavior measurement	PU05 MA10 NI11	01:35-01:36; 01:44-01:49
Q27	Lightweight feedback	PU05 MA10	01:44-01:45; 02:13
Q28	Run-context improvement loop	NI11 MA12	01:45-01:49; 02:12-02:14
Q29	APK/emulator pilot	MI09 MI10 MA09 NI10 MI12	02:15-02:17; 02:27-02:28
Q30	Performance/load/regression	PU06 NI09 NI12 MA11	02:13-02:15
Q31	Uptime/resource baseline	MI11 MA11 MI12	02:13
Q32	CI/CD and agreed change checks	PU06 PU09 PU12	02:28-02:30
Q33	Concurrency - build deferred	MI12 design only	02:27
Q34	Agent-application exploration	PU10 proof of concept only	01:18-01:19
Q35	Scope, demo and next-version plan	MI01 NI01 PU01 MA08 NI11 MA12	02:06-02:19; 02:30-02:31

Planning basis

Source: the complete transcript for qase latest thomas.txt, timestamp labels 00:35-02:31, and the derived QASE Project Change Report. The user confirmed two-week sprints. Named assignments, effort estimates, day windows and the three-sprint sequencing are proposed in this plan, not commitments attributed to Thomas.

Q29-Q32 have deliberately bounded scope pending the listed decisions. Q33 production work is deferred and Q34 is exploratory. Pricing, unlimited-run claims, a 99.9% coverage target and example marketing/SEO features are not delivery acceptance criteria.